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Synopsis of Accomplishments 
 
Based on the project timeline, the activities planned in this quarter are designed to 
finalize the AQMP for submittal to EPA-OAQPS by the end of December.  This goal has 
been considered a hard deadline by the AQMP working group and was accomplished on 
December 29, 2009 when the final draft of the document was sent to EPA.  This followed 
significant AQMP development activities within the 4th quarter that included review of 
the draft AQMP by the St. Louis Air Quality Advisory Committee (AQAC) members 
during the month of December and subsequent revisions to the document.   There were 
three, formal AQMP conference calls during the 4th quarter of 2009 and a presentation of 
the draft AQMP to the AQAC as well as a presentation to the Missouri Air Conservation 
Commission to update them on the plan development.  The Air Conservation 
Commission expressed great appreciation of the approach that the AQMP team is taking 
to conduct multi-pollutant analyses in the St. Louis area.  Further, they were very pleased 
with the components of the plan that are designed to emphasize communication with 
interested stakeholders in the development of State Implementation Plans for St. Louis.  
The AQMP is attached for your review.  A department management decision was made 
to not have a formal adoption of the AQMP due to the Clean Air Act requirement for 
public comment and adoption of the overall St. Louis State Implementation Plan and its 
components. 
 
The specific details for each important grant task are outlined below in Table 1.    



Table 1 - Schedule of Major Project Tasks 
 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

        
3B2 Quality 

Assurance Project 
Plan (QAPP) 

Development and submittal of  
QAPP for creation and 
implementation of the St. 
Louis AQMP  

Submittal of draft 
QAPP for the project 
to USEPA 

10/08 3/09 Draft, yes.  
Final, 
work in 
progress 

Work on QAPP 
was tabled until 
AQMP is 
finalized 

4.1 Air Toxics 
Inventory  

Obtain and process for use air 
toxics inventory information 
from Missouri/Illinois sources 
along with EPA National 
Toxics Inventory database for 
point, area, and mobile sources 
as a template for AQMP use 

Template to develop 
air toxics inventory 
for use in 
photochemical 
modeling and 
inventory analyses 

7/08 10/09 N/A Work continues 
and staff has 
completed an 
initial draft 
template for use 
and has begun 
quality assurance 
measures for the 
St. Louis data 

4.1.
2 

Upgrade Missouri 
Inventory System 
for Air Toxics** 

Change in coding necessary to 
support air toxics inventory 
improvement for stationary 
sources in Missouri’s current 
Emission Inventory System 
(MoEIS); will require contract 
($10,000); output will be a 
modified system that will track 
VOC, HAPs, and PM emission 
units independently instead of 
VOC/HAP and PM/HAP as 
currently done  

Improved inventory 
system for ease of 
facility entry of 
emission information, 
improved quality 
assurance of plant-
provided toxic data, 
and data 
analyses/storage 
capability 

10/08 10/09 N/A This task has 
been eliminated 
due to lack of 
information 
technology 
assistance.  
Priorities have 
changed and this 
portion of the 
project is no 
longer 
achievable. 



Table 1 - Schedule of Major Project Tasks 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

5 Creation of 
AQMP* 

Development of the plan 
entails considerable public 
outreach, incorporation of 
technical information, policy 
discussions between the 
relevant agencies and 
stakeholders, and ultimately 
decisions about what are air 
quality priorities in St. Louis  

The AQMP 
submitted to USEPA 

12/07 12/09 N/A Task completed 
by submittal to 
USEPA of 
AQMP on 
12/29/09. 

5.1 Public Outreach/ 
Education* 

Meetings with local 
community to begin the 
education process about 
AQMPs; meetings with AQMP 
team, stakeholders and internal 
management to discuss 
technical policy issues related 
to the AQMP;  

Meeting summaries; 
documented revisions 
to the AQMP; 
Missouri Air 
Conservation 
Commission adoption 
of the AQMP 

12/07 12/09 N/A A meeting of the 
Air Quality 
Advisory 
Committee on 
12/1/09 was held 
with the AQMP 
as a primary 
topic along with 
the Missouri Air 
Conservation 
Commission 
Meeting on 
12/4/09 
described above.  
Due to a 
management 
decision, 
Commission 
adoption of the 
AQMP has been 
tabled. 



Table 1 - Schedule of Major Project Tasks 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

5.3 Prioritization of 
Air Quality Issues 
in St. Louis** 

Decisions by the agencies with 
substantive stakeholder input 
regarding the prioritization of 
air quality problems within the 
area, resource allocation, 
staffing, etc. 

Discussion within the 
AQMP about 
resources, air quality 
priorities, funding 
issues, etc. 

8/09 10/09 Draft This goal has 
been tailored to 
evaluate existing 
requirements in 
St. Louis and 
new information 
regarding the 
2006 PM2.5 
designation and 
2008 ozone 
standard delayed 
prioritization 
until after 
completion of 
the AQMP 

6.1.
1 

Development of 
Request for 
Proposal (RFP) 
for Air Quality 
Modeling 
Contract** 

After the “new”modeling 
constructs have been 
transferred, an RFP will be 
created for assistance in the 
development of the emission 
inventory and modeling 
databases for the AQMP 
process; the contract will be 
for $100,000 (this amount will 
not fund the whole effort; 
assistance only)   

Completed RFP for 
modeling assistance 

12/08 3-5/09 N/A Based on 
changes to 
PM2.5 and ozone 
standards and a 
focus on 
developing the 
actual AQMP, 
the RFP will not 
be necessary 
until after 
decision 
regarding “new” 
modeling 
structure (Task 
6.1.3). 



Table 1 - Schedule of Major Project Tasks 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

6.1.
2 

Selection of 
Contractor/Contra
ct Agreement** 

Evaluation of the RFP and 
completion of the contractor 
selection culminating in the 
negotiation and finalization of 
the contract 

Documentation of 
contract process and 
selection of 
contractor for this 
project and final 
contract for use 

7/09 9/09 N/A Tabled until after 
final AQMP is 
developed 

6.1.
3 

Selection of 
Modeling 
Database (year, 
domain, etc.)* 

Selection of the new modeling 
inventory year and database 
including domain size(s) for 
evaluation of criteria pollutants 
and air toxics (the outcome of 
this task will drive the 
remainder of the process and 
will need to be thoroughly 
discussed with EPA OAQPS 
and the Regional Offices and 
will be based on available EPA 
guidance for the new NAAQS) 

Technical document 
detailing decision and 
rationale  

9-
10/09 

 N/A Decisions will be 
reached 1st 
Quarter 2010 to 
begin 
implementation 
of the AQMP 
construct after 
allow 6.1.1 to be 
accomplished.  



Narrative Discussion 
 
The on-going budget problems in the state of Missouri are still being evaluated.  While 
there are no definitive plans to address current funding shortfalls, the Air Program 
remains committed to beginning its implementation.  The remaining issues related to the 
AQMP are beyond the control of the department.  The department was moving forward 
with efforts to begin analysis of the 2008 ozone standard under the AQMP for St. Louis.  
However, EPA’s September 2009 reconsideration of the standard has put this process on 
hold along with the issuance of draft National Ambient Air Quality Standards (NAAQS) 
for NO2 and SO2 that will likely impact the St. Louis area.  The reconsideration and the 
designation of the St. Louis area as attainment under the 2006 PM2.5 standard were 
factored into the final AQMP document and carried forward into its implementation.  In 
addition, the AQMP was crafted with an adaptive management philosophy to address 
changes in air quality goals.  This is even more critical since EPA’s decision about 
revising the NAAQS has occurred before implementation of the plan. 
 
Next Quarter Activities   
 
The 1st quarter of 2010 will begin the implementation of the St. Louis AQMP.  The final 
AQMP provides clear direction to the AQMP team to begin implementation of the plan.  
This will include a meeting with stakeholders to discuss the modeling necessary under 
the new ozone standard.  This analysis will be a primary tool utilized by the AQMP for 
air quality management decisions.  It should be noted that the MACC and the department 
are still strongly supportive of the AQMP effort and will continue its development and 
ultimate use of its products for submittal to EPA.  Also, the Air Quality Advisory 
Committee meetings to continue discussions about the implementation of the AQMP will 
continue. 
 
Financial Report 
 
The following items were billed to the grant. 
 
Personal Service   $5,172 
Fringe    $3,026 
Indirect   $1,859 
 
This leads to a total expenditure of $10,057 during the 4th quarter 2009. 
 

 


